QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Northern Kentucky University
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Project Manager:
Postsecondary Education Cabinet/Northern Kentucky University

Acquire and Renovate Residence Halls

Comments: This renovation is limited to the exterior of the Boothe Residential Village facilities.
regarding to improve site drainage and the roof on Norse Hall have been completed.

landscaping are in progress.

Acquire Land/Master Plan 2012-2012

Acquire/renovate Gateway/Highland Heights Campus

Construct Alumni Center

* Construct Center for Informatics

Construct Intramural Fields

Construct Soccer Stadium

Design Center for Legal Education

Design Chiller Plant

Design College of Business Building

Design Parking Garage Expansion

Design Renovation/Expansion of Albright Health Center

Enhance Softball and Tennis Complex

Initiate Phase II of Master Plan

* New Power Plant
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Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2010-2012 In Construction ]88 10/28/10

Restoration of the exterior EFIS surfaces,

05/17/10

12/11/09
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Reconstruct Central Plaza Phase II

Relocate Early Childcare Center

Renew E&G Elevators 2010-2012

Renew E&G Fire Alarm Systems

Renew/Renovate Fine Arts Center

Renew/Renovate Regents Hall

Renew/Renovate University Center Phase II

Renovate Applied Science and Technology First Floor

Renovate 0ld Civic Center Building

Renovate/Expand Baseball Field

Repair Structural Heaving Landrum and Fine A

Repair University Drive Parking Garage

Replace Business, Education, and Psychology Center Roof

Replace Power Distribution Infrastructure

Restore Albright Health Center Roof

Constr Contract
% Compl Compl Date

Actual
Subst Compl

County Initial Auth Status

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2006-2008 Complete/In Warranty 100 12/04/09 12/04/09
Campbell 2006-2008 Complete/In Warranty 100 01/30/10 01/28/10
Campbell 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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